Cardinal-Hickory Creek

TRANSMISSION LINE PROJECT

Cardinal-Hickory Creek Transmission Line Project Milestone Schedule*

PEOULATORY	Judio
REGULATORY Public Service Commission of Wisconsin final approval	Sent 2019
Rural Utility Services, Record of Decision	
Iowa Utilities Board decision	
U.S. Fish and Wildlife Service & U.S. Army Corps of Engineers, authorizations issued	
HILL VALLEY SUBSTATION (ATC)	
Begin construction	
Complete construction	
TRANSMISSION LINE (ATC / ITC MIDWEST)	
345-kV line, Hickory Creek Substation to Turkey River Substation - Clayton and Dubuque count	ies, Iowa (ITC Midwest):
o Begin vegetation removal	
o Complete foundations/poles	
O Complete wire stringing	
345-kV line, Turkey River Substation to Nelson Dewey Substation - Clayton County, Iowa	
o Begin vegetation removal	
o Complete foundations/poles	
o Complete wire stringing	
345-kV line, Nelson Dewey Substation to Hill Valley Substation - Grant County, Wis. (ITC N	
o Begin vegetation removal	
o Complete foundations/poles	
O Complete wire stringing	
345-kV line, Hill Valley Substation to Cardinal Substation - Iowa and Dane counties, Wis. (A)	
o Begin vegetation removal	
o Complete foundations	
o Complete structures	
O Complete wire stringing	
PROJECT IN SERVICE:	
Hill Valley Substation to Cardinal Substation	
Hickory Creek Substation to Hill Valley Substation	June 2024
"All dates are approximate and subject to change	

PROJECT AT A

GLANCE

Areas benefited: Iowa, Wisconsin and the Midwest

Length of route: Approximately 102 miles

Voltage: 345,000 volts

End points: The western end point of the line will be at the Hickory Creek Substation in Dubuque County, Iowa. The eastern end point of the line will be the Cardinal Substation in the town of Middleton, Wisconsin. As part of the project, there also will be a new substation in Montfort, Wisconsin, called the Hill Valley Substation.

PROJECT CONTACTS:

Jon Callaway

ATC Local Relations Consultant (866) 899-3204, ext. 3540 jcallaway@atcllc.com

Troy Weary

ITC Midwest Regional Manager (877) 482-4829 tweary@itctransco.com

VISIT:

Cardinal-HickoryCreek.com for more information about the project.



Clay DeWitt

Dairyland Power Cooperative
Project Manager
608-787-1397
Clay.DeWitt@DairylandPower.com



